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Task Name Duration Start Finish Cost Contingency TPC

1 1 LBNE 2893 days? Tue 1/12/10 Fri 2/12/21 $75,531,189.52 0 $99,207,622.89

3 1.2 Beam Line 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

4 1.2.1 Beam Line ready 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

5 1.3 ND Near Detector Complex 2893 days? Tue 1/12/10 Fri 2/12/21 $75,531,189.52 0 $99,207,622.89

6 1.3.1 ND Management 2601 days Tue 1/12/10 Wed 1/1/20 $7,062,563.60 0 $6,382,583.10

7 1.3.1.1 ND Milestones 2600 days Tue 1/12/10 Wed 1/1/20 $0.00 0 $0.00

8 1.3.1.1.1 ND CD-0 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

9 1.3.1.1.2 ND CD-1 0 days Fri 4/1/11 Fri 4/1/11 $0.00 0 $0.00

10 1.3.1.1.3 ND CD-2 0 days Mon 4/1/13 Mon 4/1/13 $0.00 0 $0.00

11 1.3.1.1.4 ND CD-3 0 days Wed 10/1/14 Wed 10/1/14 $0.00 0 $0.00

12 1.3.1.1.5 ND CD-4 0 days Wed 1/1/20 Wed 1/1/20 $0.00 0 $0.00

13 1.3.1.2 ND Project Controls 2601 days Tue 1/12/10 Wed 1/1/20 $0.00 0 $0.00

14 1.3.1.2.1 ND Project Schedule 872 days Fri 4/1/11 Mon 8/4/14 $0.00 0 $0.00

16 1.3.1.2.1.2 ND ND project RLS schedule to PMO 0 wks Tue 8/16/11 Tue 8/16/11 $0.00 0 $0.00

19 1.3.1.2.2 ND CD1 preparation 165 days Tue 4/20/10 Tue 12/7/10 $0.00 0 $0.00

20 1.3.1.2.2.1 ND CD-1 Internal Review 0 days Mon 7/19/10 Mon 7/19/10 $0.00 0 $0.00

21 1.3.1.2.2.2 ND FNAL Directors CD-1 Design Review0 days Mon 9/20/10 Mon 9/20/10 $0.00 0 $0.00

22 1.3.1.2.2.3 ND FNAL Directors CD-1 Cost, Schedule, Management Review0 days Mon 10/25/10 Mon 10/25/10 $0.00 0 $0.00

23 1.3.1.2.2.4 ND LBNE  CD-1 Review 0 days Tue 12/7/10 Tue 12/7/10 $0.00 0 $0.00

24 1.3.1.2.2.5 ND CDR preparation 84 days Tue 4/20/10 Mon 8/16/10 $0.00 0 $0.00

27 1.3.1.2.2.5.3 ND Final draft CDR to editor 0 days Mon 8/16/10 Mon 8/16/10 $0.00 0 $0.00

28 1.3.1.2.3 ND CD-2 preparation 2601 days Tue 1/12/10 Wed 1/1/20 $0.00 0 $0.00

31 1.3.1.2.3.3 ND FNAL Directors CD-2 Cost, Schedule, Management Review0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

32 1.3.1.2.3.4 ND LBNE DOE  CD-2 Review 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

33 1.3.1.2.3.5 ND Document  preparation 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

34 1.3.1.2.3.5.1 ND  draft to PM 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

35 1.3.1.2.3.5.2 ND Final  draft to editor 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

36 1.3.1.2.4 ND CD-3 preparation 2601 days Tue 1/12/10 Wed 1/1/20 $0.00 0 $0.00

39 1.3.1.2.4.3 ND FNAL Directors CD-3 Cost, Schedule, Management Review0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

40 1.3.1.2.4.4 ND LBNE DOE CD-3 Review 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

41 1.3.1.2.4.5 ND TDR preparation 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

42 1.3.1.2.4.5.1 ND TDR draft to PM 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

43 1.3.1.2.4.5.2 ND Final TDR draft to editor 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

44 1.3.1.3 ND Safety 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

45 1.3.1.3.1 ND CD-2 Safety Review 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

46 1.3.1.3.2 ND CD-3 Safety Review 0 days Tue 1/12/10 Tue 1/12/10 $0.00 0 $0.00

53 1.3.2 MS Measurement Strategy 915 days Tue 1/12/10 Tue 7/16/13 $0.00 0 $0.00

55 1.3.2.2 MS Manpower Resources Available 0 days Mon 1/3/11 Mon 1/3/11 $0.00 0 $0.00

60 1.3.2.7 MS Nue Appearance 390 days Mon 1/3/11 Fri 6/29/12 $0.00 0 $0.00

64 1.3.2.7.4 MS Magnetize FG ND or not 0 days Fri 9/9/11 Fri 9/9/11 $0.00 0 $0.00

66 1.3.2.7.6 MS Determine NDC Targets size 0 days Fri 3/23/12 Fri 3/23/12 $0.00 0 $0.00

69 1.3.2.7.9 MS neutrino flux measurement accuracy 0 days Fri 5/18/12 Fri 5/18/12 $0.00 0 $0.00

72 1.3.2.8 MS NuMu Disappearance 280 days Mon 1/17/11 Fri 2/10/12 $0.00 0 $0.00

76 1.3.2.8.4 MS muon measurement requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00 0 $0.00

78 1.3.2.8.6 MS Charge ID requirements 0 days Fri 8/26/11 Fri 8/26/11 $0.00 0 $0.00

82 1.3.2.8.10 MS Establish Measurement sensitivity 0 days Fri 11/4/11 Fri 11/4/11 $0.00 0 $0.00

85 1.3.2.9 MS Spectral differences 250 days Mon 1/3/11 Fri 12/16/11 $0.00 0 $0.00

88 1.3.2.9.3 MS Spectral Distortion Impact 0 days Fri 5/6/11 Fri 5/6/11 $0.00 0 $0.00

92 1.3.2.9.7 MS Establish Absolute Flux Accuracy 0 days Fri 4/22/11 Fri 4/22/11 $0.00 0 $0.00

95 1.3.3 BM Beamline Measurements - Mills 2738 days? Thu 4/1/10 Mon 9/28/20 $4,171,267.00 0 $6,211,946.24

97 1.3.3.2 BM Michel Electron Detector-GM,EZ,AM 2596 days Mon 5/3/10 Mon 4/13/20 $1,221,767.00 0 $1,979,262.54
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99 1.3.3.2.2 BM Design Concept 0 days Fri 4/1/11 Fri 4/1/11 $0.00 0 $0.00

100 1.3.3.2.2.1 BM feasibility study 0 days Fri 4/1/11 Fri 4/1/11 $0.00 0 $0.00

101 1.3.3.2.3 BM detector 1611 days Fri 4/1/11 Fri 6/2/17 $575,163.50 0 $931,764.87

110 1.3.3.2.3.5 BM Review 1 day Fri 6/5/15 Fri 6/5/15 $0.00 0 $0.00

116 1.3.3.2.4 BM electronics 1651 days Fri 4/1/11 Fri 7/28/17 $541,393.50 0 $877,057.47

123 1.3.3.2.4.3 BM Review 1 day Fri 6/5/15 Fri 6/5/15 $0.00 0.62 $0.00

138 1.3.3.3 BM Muon Ionization Measurements 2595 days Mon 5/3/10 Fri 4/10/20 $1,061,425.50 0 $1,578,080.70

151 1.3.3.3.3 BM Mechanical 732 days Mon 9/8/14 Tue 6/27/17 $394,140.50 0 $591,210.75

156 1.3.3.3.3.5 BM review 0 days Fri 2/17/17 Fri 2/17/17 $0.00 0 $0.00

161 1.3.3.3.4 BM Electronics 732 days Mon 9/8/14 Tue 6/27/17 $385,176.50 0 $577,764.75

166 1.3.3.3.4.5 BM review 0 days Fri 2/17/17 Fri 2/17/17 $0.00 0 $0.00

182 1.3.3.4 BM Muon Cherenkov Detectors 2738 days? Thu 4/1/10 Mon 9/28/20 $1,140,474.50 0 $1,794,863.00

194 1.3.3.4.4 BM Mechanical 1160 days Thu 8/14/14 Wed 1/23/19 $441,876.00 0 $677,105.40

199 1.3.3.4.4.5 BM review 0 days Wed 1/25/17 Wed 1/25/17 $0.00 0 $0.00

204 1.3.3.4.5 BM Electronics 920 days Thu 8/14/14 Wed 2/21/18 $476,541.50 0 $762,466.40

208 1.3.3.4.5.4 BM review 0 days Wed 1/25/17 Wed 1/25/17 $0.00 0.6 $0.00

229 1.3.4 ND Neutrino Detectors - Louis 2893 days? Tue 1/12/10 Fri 2/12/21 $55,512,500.83 0 $75,534,652.04

231 1.3.4.2 ND  Fine Grained Water Target Tracker 2893 days? Tue 1/12/10 Fri 2/12/21 $43,011,086.96 0 $57,734,156.34

232 1.3.4.2.1 SC Scintillator Tracker 1930 days? Tue 1/12/10 Tue 6/6/17 $10,791,522.92 0 $14,143,911.25

233 1.3.4.2.1.1 SC simulations for CD-2 6 mons Mon 7/23/12 Fri 1/4/13 $0.00 0 $0.00

262 1.3.4.2.1.4 MN Muon Spectrometer 1551.72 days? Tue 1/12/10 Thu 12/24/15 $2,016,822.92 0 $2,153,391.25

264 1.3.4.2.1.4.2 MN Scintillator extrusions982.22 days Fri 4/1/11 Tue 1/6/15 $1,132,725.00 0 $952,787.85

265 1.3.4.2.1.4.2.1 MN R&D 233.5 days Fri 4/1/11 Wed 2/22/12 $816,864.00 0.4 $551,514.60

271 1.3.4.2.1.4.2.1.6 MN Review - co-extrude or not0 days Tue 2/14/12 Tue 2/14/12 $0.00 0.3 $0.00

301 1.3.4.2.1.5 MN Phototsensors 1353 days Fri 4/1/11 Tue 6/7/16 $2,940,600.00 0 $3,822,780.00

302 1.3.4.2.1.5.1 MN R&D 383.5 days Fri 4/1/11 Wed 9/19/12 $125,600.00 0 $163,280.00

305 1.3.4.2.1.5.1.3 MN Choose SiPM sensor 0 days Thu 7/7/11 Thu 7/7/11 $0.00 0.3 $0.00

323 1.3.4.2.1.6 MN Electronics and DAQ 1613 days Fri 4/1/11 Tue 6/6/17 $2,455,740.00 0 $3,438,036.00

338 1.3.4.2.1.6.3 MN Production 700 days Wed 10/1/14 Tue 6/6/17 $1,390,240.00 0 $1,946,336.00

340 1.3.4.2.1.6.3.2 MN Final design review 0 days Tue 12/2/14 Tue 12/2/14 $0.00 0.4 $0.00

425 1.3.4.3 MI Liquid Argon TPC 2533 days? Tue 1/12/10 Fri 9/27/19 $11,500,213.87 0 $16,649,115.70

426 1.3.4.3.1 MI 70 Ton Non Magnetized Lar 2533 days? Tue 1/12/10 Fri 9/27/19 $2,521,046.97 0 $3,529,465.76

446 1.3.4.3.1.6 MI Test with DAQ 0 wks Fri 9/27/19 Fri 9/27/19 $0.00 0.4 $0.00

491 1.3.5 MG Magnet - DN 2256 days? Fri 4/1/11 Fri 11/22/19 $8,784,858.09 0 $11,078,441.51

493 1.3.5.2 MG Detector Magnets 2256 days? Fri 4/1/11 Fri 11/22/19 $8,784,858.09 0 $11,078,441.51

494 1.3.5.2.1 MG FG Tracker Magnet 2256 days Fri 4/1/11 Fri 11/22/19 $8,599,773.09 0.28 $10,893,356.51

504 1.3.5.2.1.3 MG Review 0 days Thu 12/4/14 Thu 12/4/14 $0.00 0 $0.00

533 1.6 Civil Construction 2534 days? Tue 1/12/10 Tue 10/1/19 $0.00 0 $0.00
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